
EAST RENFREWSHIRE COUNCIL 

CABINET 

28 March 2024 

Report by Director of Environment 

CLARKSTON ACTIVE TRAVEL BRIDGE 

PURPOSE OF REPORT 

1. The purpose of this report is to inform Members about the Clarkston Active Travel
Bridge and to seek approval to directly appoint Network Rail to design a new active
travel bridge across the railway at Clarkston adjacent to the existing B767 road bridge
and install the Active Travel Bridge on site.

RECOMMENDATIONS 

2. It is recommended that the Cabinet:

(a) Delegates the Chief Officer of Legal and Procurement to approve the Exemption
from Contract Order form to enable East Renfrewshire Council to appoint Network Rail
and,

(b) Delegates to the Head of Place to approve and sign the Service Level Agreement
between East Renfrewshire Council and Network Rail to approve an exemption under
the Public Contracts (Scotland) Regulations 2015 and the Council’s Contract Standing
Orders to enable the direct award of a contract to Network Rail.

BACKGROUND  

3. The department is currently leading the development of the Clarkston to Muirend
Active Corridor funded via the Sustrans Places for Everyone programme. This project
aims to improve active travel infrastructure on the B767, which is identified and
approved by Council as Strategic Cycle Corridor 3 in Local Development Plan 2.

4. A key constraint is the existing crossings of the railway at Clarkston. The B767 road
bridge has a substandard footway that is too narrow to accommodate separated
cycleway, while the nearby footbridge is unsuitable for cycle traffic due to its limited
width and indirect route. A feasibility study conducted in 2021 by AECOM concluded
that these constraints could be overcome by constructing a new foot/cycle bridge
adjacent to the current road bridge.

REPORT 

5. The Council has worked with Network Rail to prepare a ‘Development Services
Agreement’, which would see Network Rail lead the project. Funding has been
awarded via Transport Scotland’s Active Travel Transformation Fund to support design
activity.
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6. The report is seeking Cabinet approval for an exemption to standard procurement 
procedures to allow East Renfrewshire Council to directly award the contract to 
Network Rail with an estimated cost of £193,500 to carry out a full design package for 
a new walking, wheeling and cycling bridge across the railway at Clarkston adjacent 
to the existing B767 road bridge. This will also create a safe link between the Goods 
Yards car park and the town centre. 

 
7. The project justification to proceed with the direct award is as follows: 
 

a. Delivery of the detailed design activity by the Council would depend on obtaining 
access to the railway to conduct topographical and ground investigation surveys. 
Network Rail’s approval of any work carried out on-site by a third party (and the 
signing of an ‘asset protection’ agreement) is a mandatory and lengthy process. 
This would present a risk that the proposed project would not be achieved within 
the timeframe of the railway electrification project, leading to future construction 
constraints, negative effects on the local community and railway users, and 
possible inability to achieve a crossing in the near future. 

 
b. Network Rail electrification of the Glasgow to East Kilbride railway line is a live 

project and there is a risk that the design process would not take account of the 
new pedestrian and cycle bridge design. An agreement with Network Rail would 
allow seamless working between our project and Network Rail and reduce any 
delays or negative effects.  

 
c. Network Rail is required to improve station accessibility and access as a part of 

their project on the railway, this will include a new footbridge being installed, and a 
new access from platform two from its northern end into the Clarkston town centre 
carpark. The agreement between the Council and Network Rail will allow a more 
appealing and accessible step-free access to the station platform two and stepped 
access to platform one.  

 
8. It is considered that the criteria for a Regulation 33 exemption and standing order 23 

exemption are therefore met for the following reasons: 
 
a. The design and construction of the proposed foot/cycle bridge must integrate with 

the current electrification project by Network Rail, which has already commenced 
on site from both a technical and timescale perspective. The bridge must be 
designed to fit with and be completed prior to Network Rail works. 
 

b. The key sections of the new bridge would be constructed during closure of the 
railway for the electrification works in Spring 2025 and so the design and all 
preliminary tasks would require to be completed by this date to avoid further closure 
of the railway and to avoid difficulties in providing improved accessible access to 
the station platforms. 

 
 
FINANCE AND EFFICIENCY 
 
9. The contract award to Network Rail to carry out the design package for the bridge is 

£193,500.  
 
10. Full funding (£240,000) has been awarded by Transport Scotland via the Active Travel 

Transformation Fund (ATTF), to progress the concept and detailed designs for this 
new crossing. The ATTF award includes allowance for Council officer time to oversee 
this work and contingencies. There is no additional financial burden on the Council to 
progress this design work.  
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CONSULTATION  
 
11. The Department is currently leading the development of the Clarkston – Muirend Active 

Corridor funded via Sustrans Places for Everyone funding which will have multiple 
public engagement and consultation in Spring via in-person events and Commonplace 
Platform. 

 
12. Engagement is also planned with internal departments and team within East 

Renfrewshire, and external partners, ScotRail, Transport Scotland, Sustrans, and 
Strathclyde Partnership for Transport. 

 
 
PARTNERSHIP WORKING 
 
13. This project has involved close partnership working with Sustrans Scotland, Network 

Rail and Transport Scotland. 
 
 
IMPLICATIONS OF THE PROPOSALS 
 
14. The development of the design for the new foot/cycle bridge at Clarkston will not have 

impact on council staffing, property, IT, or subsidy control. 
 
 
CLIMATE CHANGE IMPACT ASSESSTMENT  
 
15. A Climate Change Impact Assessment has been completed, and this proposal will 

have a small detrimental impact on council operational emissions achieving net zero 
and a small positive effect on community climate impacts. 

 
 
EQUALITY, FAIRNESS AND RIGHTS IMPACT ASSESSMENT 
 
16. An Equalities Fairness & Rights Impact Assessment (EFRIA) screening will be carried 

out and reviewed alongside the design process. 
 
 
RECOMMENDATIONS 
 
17. It is recommended that the Cabinet: 

 
(a) Delegates the Chief Officer of Legal and Procurement to approve the Exemption 
from Contract Order form to enable East Renfrewshire Council to appoint Network Rail 
and, 
 
(b) Delegates to the Head of Place to approve and sign the Service Level Agreement 
between East Renfrewshire Council and network to approve an exemption under the 
Public Contracts (Scotland) Regulations 2015 and the Council’s Contract Standing 
Orders to enable the direct award of a contract to Network Rail.  

 
Director of Environment 
For further information contact: Gillian McCarney, Head of Place 
March 2024 
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